Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting — ey .
* 825 Jadwin/Room 590A )IE @EEW
| , Hanford, Washington -
« - May 26,2005 3 JUL 2820

The undersigned indicate by their signatures that these meeting minutes reflect.the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
May 26, 2005
10:15 a.m. to 10:45 a.m.
Ag'endﬁ

Approval of March 24, 2005 Purgewater Project Meeting Minutes '(Ecoldgy/DOE-
RL/FH) - '
Operational Status SRS L A
Project Sp_eciﬁc Issues H _ | ‘.
A. Interface Issues ¥ Ler
B. Stirategy Document Status
General Discussions
Status of Actions

New Action Items

Next Project Managers Meeting
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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

Approval of March 24, 2005 Purgewater PJ:OJect Meeting Mmutes (Ecology/DOE—RL/F H). The '
PWM munutes were approved.

Operational Status (Johm Winterhalder I'H)
A, There were 59,593 gallons of purgewater delivered to the PSTF in April.

Project Specific Issues
A Interface Issues
L Mr. Winterhalder reported that the load-in station modification work at ETF is
still progressing. Meetings have been held with ETF to develop the interface
control document to determine how the delivery of the tanker trucks and
purgewater will proceed.
B. Strategy Document Status

1. Mr. Winterhalder stated that 2 meeting was held vesterday with Ecology to dzscuss

the purgewater strategy, and he reported that the parties continue to progress
through the strategy document. Tony Mishko (FH) stated that RL/FH believe that
the strategy is attached twice o the permit, once by Attachment A, which is the
TPA through Appendix F; and secondly through Attachment 5, which is the

- purgewater strategy. RL/FH would like to avoid duplication in the permit by
deleting Attachment 5 of the permit and rely on the TPA attachment as the vehicle

1o associate the purgewater strategy with the permit. Deborah Singleton (Ecology)

indicated that might be an issue with Ecology.

Mr. Mishko stated that there are three meetings with Ecology in June to discuss
the strategy document, and the parties.are on schedule to finalize the document by
the end of June.

General Discussions . .

A Mr. Winterhalder stated that there was no new information to report regarding the
proposal to excess the unused portion of the Modutanks to the Oregon Department of Fish
and Ga.me but that he is still tracking the subject.

Status of Actions

A. 977 -This action remains on hold pending the outcome of the proposed purgewater
sirategy.
B. 1008 - Construction of the load-in station modification is ongoing.

New Actions Items

A, There were no new actions.

Next Project Managers Meeting
A, The next PMM was scheduled for Wednesday, June 29, 2005,



Environmental Request Information System

- Task Status Report

Group by Fagcifity
Filtered an: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

TaskID: 977 - Formally iransmit the Modutanks Closure Plan package fo RE. Task Lead: Winferhalder, John
- Waste Stabilization and Disposition/Purgewater Storage and Treatment Facifity POGC: Winterhalder, John
Clessfiation:  Suspended :
Caiegory. PIIM
' Project DOE . Agency
Due: N/A N/A NIA
Complefe: - N/A NIA NiA
" Closed Date:” :
Deseription: Formally transmit the Modutanks Closure Flan package to RL.

Date

5/26/2005
3/23/2005
2/23/2005
12712005
12/16/2004
1 0/28/2004
9/23/2004

8§/26/2004

712972004
4/22/2004
3/18/2004
1/22/2004
12/4/2003

 10/30/2003

Status

Contirues on hold:
Continugs or hofd.
Centinues on hold.
This actior: remains on hold pending the outcome of the proposed purgewater sirategy

_ Remains on hold.

No change in status.

The clostire plan package is sl intemal fo FH. Mr. Hlldehrand (DOE) tequested that Mr. Winterhalder schedule a
meeting after October 1, 2004, for discussion.

The ¢losurs plan package is sfill intemat to FH. This action remains open pending a determination of the sirategy
document.

Submittal will be deferred pending determination on the sirategy document. .

The dlosure plan package is stil intesnal to FH.

FH will make additional administrative changées and have the Closura Plan ready for submittal to Ri. by 527.
The closure plan package is stifl at FH.

The <lostire plan package wil be ready fo submit to RL as soon as the fransmittal letier is prepared. This action wil
remain open.

Action opened.

6/27/2005; 10:47:23 AM



Environmental Request Information System

Task Status Report .

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID; 1008 . Provide status on the upgrades fo receive purgewster. : Task Lead: Szeimeczka, Roger
Waste Stablization and Disposition/Purgewater Storage and Treatment Faciity ' POC: Szelmeczka, Roger
- Classfficaion:  Open
Category: PiM
Project DOE Agency
Due: NIA N/A NfA
Complete: NIA N/A NiA
Closed Date:
Description: Provide status on the upgrades to receive purgewater.
Date Status
5/26/2005 Construction of the foad-in station modification is ongoing.
3/23/2008 " Construction of the load-in/ load-out station is ongoing.
2/23/2005  The construction schedule was provided to Ecology. Compietion: of the major tasks are o track.
1/27/2005  The foundation is being prepped. |t was agreed to provide Ecology & complefion percentage st the next PMM.
12/16/2004 - Construction is on-going. _ -
10/28/2004  The load-in station construction is on hold due to omission of the watsr stops in the revised drawings,
9/23/2004 . The 30 percent design review meeting was held this week and comments are being incorporated, Corstruction hag
started on ihe load-in siation.
8/26/2004  Consiruction is axpecied to begin the week of 8/3[]1'04
7/29/2004 Constructicn on the upgrade praject is on hold pending resolution of cost estimates.
4/22/2004  Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be com pfeted by
the end of Septamber 2004,
3/18/2004 The schedule for engineering changes and design will be prowded at the next meeting.
1/22/2004  Task opened.

Task ID: 320 Mesting to discuss combining RCRA and CERCLA purgewaters Task Lead: Singieton, Deborah
Wastz Stabilization and Disposftion/Purgewater Storage and Treatment Facllity ° ' POC: Winterhalder, John
Classification: Open
Category: ‘ PhM

Project DOE .. Agency
Due: N/A NA ©NA
Complete: NIA NIA N/A
Closed Date:

Dascription: Scheduls a meeting fo disciss combining RCRA antt CERCLA purgewaters. Ecology wif provide RL 2 list of working bullets regarding
information i will be expecting.

Date
5/26/2005
3/23/2005

~ Status

No activity.
Task opened.

6/27/2005; 10:47:24 AM



PURGEWATER

Project Managers Meeting

825 Jadwin/Room S90A
Hanford, Washington
May 26, 2005
Attendance List
N_'ame . , l(.)rg@_nizaﬁon Phone Number
Jd&\é\ &319&@@&&(‘ PN /6re DI-AUA
| NaCAVPR N AR o 36 6S3E
' ' Dos—+z¢. 373 -Gpss
fg‘m@, IN-"1\)o
Eolog, 13127923
) 276 P73
Fu 3b-131
FiEp 373213 )




	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

